Major Themes

• Improve First Experience

Achieve Departmental Scalability

Increase Fit with Existing Infrastructure

Language and Business Localize for Major Markets

Reduce Priority 1 Problems to 5%

Roadmap Template (Simple)

	Release 1.x	Release 2.1	Release 2.5	Release 3.x
Target Date	Available Now	Q1 2011	Q4 2011	2012
Packaging	Improved reporting Faster installation Automatic updating			
Connectivity	MS System Center	HP OpenView CA Unicenter	• N/A	• IBM Tivoli
Scalability	• 100 Connections • 1,000 transactions/hr	• 500 Client connections • 10,000 transactions/hr		
Platforms	Windows Red Hat Linux	• SLES 11 & 12	VMware Citrix Xen	Microsoft Azure Amazon EC2

Areas for Future Consideration

- Key Enhancements Under Consideration
 - ▼ Adding new module for Campaign Management
 - ▼ Discontinuing use of C++ API in favor of XML interfaces
 - Moving UI presentation entirely to Web model
 - Adding usage tracking to help guide product training